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OUTLINE

* Bryce's Status

« ESPAM2 Status
— Water Budget
— Design Documents
— Water Budget Workshop
— Calibration
— Summary methods
— Report



Bryce's Status

« Withdraw from ESPAM water-budget
coordination

o Still part time at IWRRI through Oct 2010,
maybe longer (non-IDWR projects)

 In June, started part time at Rocky
Mountain Environmental Associates
(Roger Warner & John Rice)



Danger, Will Robinson!

Continuity Impartiality




Bryce's Status

e Committed Tasks  Possible tasks w/
— Design Docs for own ESHMC concurrence
components

— Summary methods

— Calibration water-budget
adjustments

— ESPAMS3 "Refinement of

- fixed points Methods"
« offsite pumping

e soil
— Facilitate transition &
handoff

— Water-budget workshop
— Final report

« canal seep
* irrigated lands & RED
 diversions



ESPAM2 Status

« Water Budget

— All complete except NIR
« Three "placeholders”
 Final NIR awaiting input from Rick Allen & ESHMC

— We expect additional refinements as indicated
by calibration process



ESPAM2 Status

» Design Docs
— About 1/3 have a "pre-build" version

— Most of the rest have either few changes from
ESPAM1.1 or good memos and
documentation

— Still need to identify author for a few

» Technical work was done by IDWR or ESHMC, but
workload may preclude writing of documents?



ESPAM2 Status

» Water Budget Workshop
— Let's talk about this later



ESPAM2 Status

e Calibration
— Wylie et al

— ESHMC guidance needed on Contor
involvement in water-budget adjustments

Continuity Impartiality

A




ESPAM2 Status

« Summary methods

— QOriginal proposal: "Build a new tool"
— Second proposal: "Use READINP files"

— Current status
« MKMOD produces suite of output
« MKMOD input-file format changes
* New formats incompatible w/ READINP
« READINP doesn't give same answer anyway

 Contor-built interim tools synthesize MKMOD
output & various input
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ESPAM2 Status

« Summary methods (cont.)

— ESHMC input needed on options:
* We don' need no stinking tools?
« Use Contor-built interim tools?
« IDWR programmers make professional tools?
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ESPAM2 Status

* Report
— Tentative Decision
* Build upon framework of ESPAM1.1 report

« Only make changes where needed
« Contor edit & assemble, do much of the revision
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